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Albemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 Network Implemented - Phase I and II
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 Network Implemented - Phase I
Amelia County 1/13/2003 NCAS Phase I deployed 8/7/2003
Amherst County 1/16/2003 NCAS 6/27/2003 PSAP Planning to test in April.
Augusta County 12/9/2002 10/21/2003 NCAS Phase I deployment completed 10/21/2003
Bedford County 6/14/2000 9/6/2002 NCAS 5/15/2003 11/10/2003 Phase II Deployed 11/10/2003
Blacksburg, Town of 12/18/2002 7/21/2003 NCAS 6/30/2003 Deployed Phase I 7/21/2003
Botetourt County 1/17/2002 7/17/2003 NCAS 6/17/2003 10/7/2003 Deployed Phase I, Phase II deployed 10/7/2003
Bristol, City of 1/29/2002 6/18/2003 NCAS 2/1/2003 10/17/2003 Deployed Phase I 6/18/03 .  Phase II deployed on October 17, 2003.
Brunswick County 1/6/2003 7/25/2003 NCAS Deployed Phase I 12/15/2003
Campbell County 1/21/2003 NCAS Projected Late April 2004
Caroline County 6/25/2002 8/7/2003 NCAS 2/17/2004 Phase I deployed 8/7/2003
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Disconvered Intrado Bid issue that appears to be corrected.  Rescheduled for 3/10/2004
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 Network Implemented - Phase II
Christiansburg, City of 12/27/2002 2/14/2003 NCAS Implemented - Phase I
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 10/7/2003 Implemented - Phase I - Phase II testing completed 10/7/2003.
Colonial Heights, City of 3/4/2002 8/3/2003 NCAS 7/23/2003 PDE callibration resuming will test in April.
Danville, City of 2/22/2001 9/10/2002 NCAS 5/14/2003 PDE callibration resuming will test in April.
Dinwiddie County 8/8/2002 NCAS 8/8/2002 PSAP placing RFP to replace their CPE equipment.
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 8/4/2003 Implemented - Phase I, Phase II Deployed  8/4/2003.
Fluvanna County 9/16/2002 NCAS 12/18/2003 Deployed Phase I 2/11/2004.
Franklin County 11/20/2002 NCAS 9/3/2003 Deployed E-911Phase I 2/24/2004.  Scheduling Phase II deployment likely late April or early May.
Franklin, City of 8/30/2001 12/19/2002 NCAS 4/8/2003 1/21/2004 Phase II Deployed 1/21/2004.  
Frederick County 7/12/2001 4/26/2002 NCAS 9/17/2002 Implemented - Phase I.  Phase II Deployed 9/4/2003.
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS 2/19/2004 Implemented - Phase I
Gloucester County 10/3/2001 11/2/2003 NCAS 3/12/2004 Deployed Phase I. 11/4/2003.
Goochland County 3/20/2002 8/3/2003 NCAS Deployed Phase I 8/3/2003
Greene County 5/28/2002 8/14/2003 NCAS 2/1/2004 Deployed Phase I 8/14/2003.
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 6/17/2003 Network Phase II 7/1/03.
Hanover County 2/7/2001 3/26/2002 NCAS 1/12/2004 Implemented - Phase I
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 8/25/2003 Implemented - Phase I - 5/29/03 Phase II Deployed 8/25/2003.
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 Network Implemented - Phase I & II Testing additional sites 2/18/2004.
Hopewell, City of 7/26/2001 6/20/2002 NCAS 6/6/2003 1/29/2004 Phase II deployed 1/29/2004.  Working with PSAP on ALI Formatting.
Isle of Wight 12/8/2000 3/21/2002 NCAS 12/17/2003 Implemented - Phase I
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 Network Implemented - Phase I & II
King and Queen County 2/20/2004 NCAS Call Routing underway
King George County 3/6/2003 11/3/2003 NCAS 2/17/2004 Phase I deployed 11/03/2003.
King William County 10/16/2002 8/12/2003 NCAS 2/20/2004 Phase I Deployed 8/12/2003
Louisa County 12/4/2001 10/2/2002 NCAS 6/17/2003 1/8/2004 Deployed Phase II 1/8/2004.
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 NCAS 9/26/2001 7/10/2003 Implemented - Phase I & II
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 Network Implemented - Phase I & II
Madison County 9/5/2002 NCAS PSAP stated they will not be ready until July.
Mecklenburg County 1/22/2003 12/16/2003 NCAS Phase I deployed 12/16/2003.
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
Montgomery County 12/17/2002 7/21/2003 NCAS 6/30/2003 Phase I deployed.
Nelson County 3/17/2003 N/A Planned for April 2004
New Kent County 9/17/2001 11/25/2002 NCAS Implemented - Phase I
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 6/25/2003 Network Implemented - Phase I and II
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 7/1/2003 Implemented - Phase I - Successful retest 7/1/2003.
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
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Nottoway County 2/25/2002 NCAS CPE upgrade needed to support NCAS.  Upgrade will not occur until December.  Considering CAS.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 8/19/2003 Implemented - Phase I.  Phase II deployment 8/19/2003.
Petersburg, City of 10/10/2001 10/30/2002 NCAS Implemented - Phase I
Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network Implemented - Phase I & II
Poquoson County 2/5/2003 11/12/2003 NCAS Phase I Deployment Testing Completed 11/12/2003
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 Network Implemented - Phase I & II
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase I
Farmville, Town of (Prince Edward) Letter from Jurisdiction indicated delay until Mid 2004.
Prince George County 12/10/2001 10/24/2002 NCAS Implemented - Phase I
Pulaski County 7/3/2001 12/6/2002 NCAS Implemented - Phase I
Radford, City of 12/18/2002 2/19/2002 NCAS Implemented - Phase I
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 Network Implemented - Phase II
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase I
Roanoke, City of 1/16/2001 7/12/2002 NCAS 9/20/2001 1/13/2004 Phase II Deployed 1/13/2004
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 10/1/2003 Implemented - Phase I.  Phase II Deployed 10/1/2003.
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 Network Implemented - Phase I & Phase II 
Smyth County 4/18/2002 6/26/2003 NCAS Implemented - Phase I
Southampton County 11/15/2001 10/16/2003 NCAS 2/11/2003 10/16/2003 Implemented Phase I and II 10/16/2003.
Spotsylvania County 6/25/2002 8/11/2003 NCAS Phase I Deployed 8/11/2003
Stafford County 9/21/2001 12/4/2003 NCAS 4/1/2002 Phase I Deployed 12/4/2003
Staunton, City of 12/17/2002 1/22/2004 NCAS Phase I Deployed 1/22/2004.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 5/20/2003 Network Implemented - Phase I & II 
Sussex County 12/3/2001 NCAS Phase I Deployed 2/23/2004.
Vinton, Town of 5/23/2002 12/22/2003 NCAS Phase I deployed 12/22/2003
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 12/23/2004 Phase I Deployed, Phase II Deployed 12/23/2004.
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 10/7/2003 Implemented - Phase I - Phase II Deployed 10/7/2003.
Washington County 1/4/2002 6/18/2003 NCAS 3/29/2003 Deployed Phase I 6/18/03 .  PDE issues continued will resume pending PDE upgrade.
Waynesboro, City of 3/31/2003 Completed Continuity Testing 3/31/2004.  Will schedule testing
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase I
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 9/11/2003 Implemented - Phase I -  Phase II testing completed 9/11/2003.
Wythe County 7/22/2003 2/10/2004 NCAS 7/22/2003 Implemented Phase I Planning Phase II for early Spring.
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network Implemented - Phase II
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